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DRAFT MINUTES

Working Cormittee
St. Louis Park Groundwater Problem

January 17, 1979

The first meeting of the Working Committee was held in the PCA
Boardroom at 10:00 a.m., January 17, 1979. Members of the
Committee are:

Lovell Richie Deputy Ex. Dir. (MPCA) 612-296-7303
John-Mark Stensvaag Special Asst. Atty Gen (MPCA) 612-296-7703
Richard Wade Dir. Env. Health (MDH) 612-296-5320
Donald Albin Dist. Chief (USGS) ' 612-725-7841
cRichard_Bartelt Chief Groundwtr Prot (EPA) 312-353-2151
Richard Koppy Dir. Pub. Wks (SLP) 612-920-3000
Dudlev Moylan V. Chrn Housing Auth (SLP) 612-935-5683

MEMBERS PRESENT:

All members were present except Richard Wade.

THERS PRESENT:

Dale Wikre Facilities Sect (MPCA) 612-296-7218

John Elwell " City Mgr (SLP) : 612-920-3000
R.T. Rybak Suburban Sun Newspaper

The meeting started sonewhat late (10:30) due to delayed air
connection for Rich Bartelt and waiting for a representative from

Health.

The meeting was chaired by Lovell Richie who discussed briefly the
purpose of the Committee as envisioned by Ms. Gardebring and Dr.
Lawson who requested the Committee be established.

The purpose of the Committee is to provide a routine mechanisn
for cormmunication between governmental units and to provide a
forum for the exchange of ideas relating to problems and ongoing

prograns;

and to provide an opportunity for the evaluation of



ongoing efforts by all parties. A significant advantage of
having such a cormmittee is to provide direct communication
with an opportunity for discussion as opposed to written
correspondence and exchange of memoranda.

Funding for studies provided by the state to date was discussed
and ongoing studies by Health were discussed only briefly and
it was decided to ask Health to report on the status of those
studies.

In regard to future funding for studies the Committee agreed to
pursue the possibility of Research and Demonstration (R&D) grant
funds which might be available from the federal government under
various EPA programs including the Water Act (P.L. 92-500); the
Resource Conservation and Recovery Act (RCRA); and the Safe
Drinking Water Act (SDWA).

Dale Wikre (PCA) was assigned to coordinate the development of
a R&D grant application with the matter of the grantee left
open for the present.

Rich Bartelt agreed to investigate the federal funding possibilities
under EPA and suggested that we might begin by working with Mr.

Jack Kealey at the EPA Kerr Center in Ada, Oklahoma, who would
review most such studies involving groundwater.

Don Albhin made a very informative presentation of ongoing USGS
"studies under contract with Health. He indicated there were

114 wells in the "area" and 80 in the "nearby area." "Nearby"
indicating that they may be impacted or impacting the groundwater
contamination. These 80 wells are of all sizes and depths and
approxinately 20 of them can no longer be located. Their
existence is evidenced by historical well records; i.e., they
were drilled. '

Mr. Albin further stated that total "abandonment" may be unwise
and their report will suggest selective wells be retained for
detailed sampling to confirm the groundwater model being developed.
He indicated further that the Committee needs to adopt uniform
terminology regarding wells:

abandonment - simply not used
closure - no longer used and properly filled and capped.

Don said the report on well information will be available in
about. a week (about January 26) and will he presented to Health
who is the contracting party. The report and data can be made
available to the Committee at the same time with the permission
of Health. All agreed that this should be done. Mr. Richie will
‘contact Health and request that the report and data be made '
available to the Committee at the same time Health receives it.



The complete report on geohydrology - model development and
predictions will not be available until September, 1980 under
the contract. Only one year (through September, 1979) has been
funded and Health needs to discuss with the Committee what
plans it has to complete the funding.

Some details of the study were discussed regarding methods and
funding which is available in the technical data developed by
USGS. Napthalene appears to be moving faster in relation to
other known contaminants which may be related to its higher
solubility and the USGS proposes to use napthalene as a tracer.
Dr. Pfankuch will be doing some studies of the mobility of
napthalene in soils to help in developing the model.

Don Albin suggested that the agencies need to think beyond the
current. studies involving:

I. ONGOING
A. Geology
B. Hydrology
C. Model Development
D. Confirmation
II. FUTURE

Identification of possible solutions listing a wide
variety of possibilities with combinations so we
will be prepared when the model is available to
utilize it to decide which possible solutions
provide the bhest alternatives.

Regarding future meetings of the Committee, it was agreed that
they should be scheduled regularly and while we did not agree
on a permanent date, we did agree on the next meeting to be
Tuesday, February 6 at 9:30 a.m.* In accordance with Ms.
Gardebring's and Dr. Lawson's letter the next meeting will be
-at Health and Dr. Wade will host the meeting.

The following is a suggested agenda baseo on the discussion
at our January 17 meeting.

* Note that Dudley Moylan requested a 9:30 starting time.



10:00

11:30

11:45

12:00

PROPOSED AGENDA

Call to order
Correspondence (See attached)

a. Letter from Dudley Moylan re: meeting times
b. Letter from Robert Strauss re: participation

Review and approval of Minutes
Presentation of USGS/MDH Report (Report on
well location, construction, abandonment
analysis, etc.)

Status of grant application process

Selection of meeting date and agenda for
next meeting

Adjournment



WIESE AND Cox, LTD.

ATTORNEYS AT LAw
2022 IDS CENTER
DONALD E,. WIESE
HOWARD S. COX
PAUL G. NEIMANN

VERNON J.VANDER WEIDE
ROY B, STROMME
RICHARD J. JOMNSON
ROBERT F, STRAUSS
ELLIOT D.FELLER

LOUIS L.AINSWORTH
ROBERT J. LUKES

Mr. Lovell Ritchie

Minnesota Pollution Control Agency
1935 West County Road B-2
Roseville, Minnesota 55113

January 19, 1979

Mr. John Stensvaag
Pollution Control Division
Attorney General

1935 West County Road B-2
Roseville, Minnesota 55113

Mr. Richard Wade

Minnesota Department of Health
717 Delaware Avenue S.E.
Minneapolis, Minnesota 55440

Mr. Dudley Moylan
St. Louis Park Housing

and Redevelopment Authority
5005 Minnetonka Boulevard
St. Louis Park, Minnesota 55416
Re: Water Quality Committee on the
St. Louis Park Creosote Matter

Dear Genﬂemen:

TELEPBONE (612) 339-7531

SUBURBAN OFFICE

MINNEAPOLIS, MINNESOTA 55402

7000 S7™ AVENUE NORTH, SUITE 108
MINNEAPOLIS, MINNESOTA 55428
(612) 533-0147

FiLE No.

Mr. Richard Koppy

City of St. Louis Park

5005 Minnetonka Boulevard

St. Louis Park, Minnesota 55416

Mr. Donald Albin

U.S. Geological Survey

1033 Post Office Building
St. Paul, Minnesota 55101

Mr. Richard Bartlett

Water Supply Division
Environmental Protection Agency
230 South Dearborn

. Chicago, lllinois 60604

News of the establishment of the Water Quality Committee to explore the problems
created by the Riley Tar and Chemical Corporation in St. Louis Park was very
encouraging to hear. I have been dealing with this problem on behalf of the Izaak Walton
League over the past eighteen months and have been trying to establish a committee of
this type. A resolution of the Izaak Walton League adopted last month states as follows:

"RESOLVED, that the determination of an acceptable resolution of this problem (the
creosote problem) requires that all studies, proposals and implementation of
solutions be overseen by and made after consultation with an advisory board
consisting of members from the United States Geological Survey, the Minnesota
Department of Health, the Minnesota Pollution Control Agency, the City of St.
Louis Park, and at least two members of public interest groups concerned with this
matter."
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It appears that this idea has reached fruition and may go
forward in providing a consolidated effort in this matter. It is
unfortunate, however, that the Committee as it now stands contains
no members of the public who may be able to add additional insights
to this problem. I have become very familiar with the problem and
the prior studies relating thereto and, as a citizen of St. Louis
Park, I am very concerned and interested in the outcome of this
matter. I have discussed this matter with Dale Wikre from the PCA,
and Dick Koppy of the City of St. Louis Park, and each has been
receptive to the idea of my serving as a public representative
for the Izaak Walton League.

On behalf of the Izaak Walton League, I am hereby requesting
from each of you as members of the Committee and for your respective
agencies the authority to include myself on the Committee as a
public representative. I look forward to working with each of you
and your staffs towards a proper resolution of this problem. Feel
free to contact me with any questions at the above address.

Sincerely,

/ﬁi¢24'742455;40n’—~

Robert F. Strauss

RFS/rz



E@ESVE : J. DUDLEY MDYLAN,
" JAN 1 9 “979 i MINNEA LIS, MINN . A 4

N. POLLUTION January 18, 1979
gcmTROL AGENCY ’

Lovell Richie, Dep. Executive Director
Minnesota .Pollution Control Agency
1935 West County Road B-2 ’
Roseville MN 55113

Dear Mr. Richie:

I enjoyed meeting you at yesterday's meeting on
the St. Louis Park pollution problem and think
the committee will be very useful.

I am writing to suggest that we meet on February

6 at 9:30 rather than 9:00. My sole reason for

the suggested change is that those of us from

St. Louis Park can thereby avoid rush hour traffic,
which I believe we would otherwise have to encounter.

I plan to be there whatever time you choose.

Sincerely,

7 i _

/ L/!/L(A e %\,‘/{w
/J. Dudley Méylan



Sw“ﬁﬂ%

Draft Minutes
_ Working Committee
St. Louis Park Groundwater Problems

May 22, 1979
The fifth meeting of the Committee was held in the basement conference

room_at the Minnesota Pollution Control Agency (MPCA) offices on May
22, 1979. Members present were:

David Giese MN Department of Health 296-5569
Dudley Moylan HRA - St. Louis Park 335-9331
Richard Koppy Director Public Works - SLP 920-3000

Donald R. Albin  USGS 725-7841

Others present were:

Edwin Ross MN Department of Health 296~-5338
David Gray MN Department of Health' 296-5352
Stephen Shakman AG - MPCA ) 296-1892
William Donohue AG - MPCA 296-7345
Dale Wikre MPCA 296-7315
Richard Ferguson MPCA 296-7258

Item I - Status of Health Funding:

The Department of Health has drafted a rider to the Senate Appropri-
ation Bill providing $200,000 for the binnium that could be used in
either fiscal year 80 or 81l. David Giese has not yet seen the bill,
however, he has been assured that the rider was included.

Item II - Status Report on Hinckley Well:

Richard Koppy reported that the City of St. Louis Park has had its
proposal, to insert rubber packers into the Hinckley Well, accepted
by the Department of Health. The City has not yet received bids on
the project estimated to cost $8,000. Before work on the project
can begin, the City Council must approve the bidding. Dick believes
this is only a formality, and should not present a problem.

Item III - Discussion on Locating the Deep Well Near the Hinckley
Well: -

David Giese asked the Committee if the deep well has been found near
the Hinckley Well. Dick repsonded, stating that the City has not
looked for ‘the well, and does not have the expertise to do so on their
own. It was then asked if the existence of the well has been docu-
mented. Don Albin stated that a letter has been found that references
the existence of the deep well. Don also said that the USGS has
pursued trying to find the well as much as they can under the present
time constraints of their contract.



Steve Shakman reported that Reilly Tar and Chemical will be sending,
to the: attorneys, historic documents dating back to 1917. The docu-
ments may contain information useful in locating the additional well.
Some of the requested documents includes old blueprints. Dale sug-
gested, and Ed Ross concurred, that the Committee should defer any
on-site hunting for the well until the documents have been searched
for :a location of the well. '

ITtem IV - Private Well Abandonment:

Ed Ross discussed and distributed a handout that summarized the status
of the private well abandonment. Generally the well owners have been
cooperative with the Health Department, the exception being Kings Inn,
wheére no sampling has been allowed. Dale Wikre and Don Albin re-
quested information on the well abandonment program. In response to
this, Ed Ross will be compiling a report on the well abandonment,
which will include well locations and water quality analyses.

Item V - St. Louis Park Carbon Treatment Test:

Dick Koppy has not received all the equipment necessary to conduct
the Carbon Treatment Test. The equipment is expected to arrive any
day.

The City has lost approximately 10 percent of their water supply
capacity due to well closure. Dick is not sure if there will be a
water supply shortage this summer. Since a shortage is possible,
Dick would like to conduct the Carbon Treatment Test as soon as
possible. Serco labs is the consultant on the project.

Dick distributed copies of the Carbon Treatment Test proceedures to
the Committee. Concerning proceedure number 6, Dale Wikre asked for
a definition of acceptable limits for PAHs. David Gray stated that
the EPA should be releasing regulations on Hydrocarbons in July,
Dave expects that under the new regulations, no detectable amount of
Benzapyrene will be allowed in the Cities drinking water supply.

Item VI - Changes in the Work Committee and Subcommittee:

The Working Committee appointed David Gray to replace Dale Wikre as
Chairman of the Subcommittee. Dale announced that James Kinsey of
the Hazardous Waste Section, in the Division of Solid Waste, will be
working on the Subcommittee.

As of June 18, Roger DeRoos will be the Director of the Environmental
Health Division at the Department of Health. Dave Giese, who has
been serving as the Acting Director, will no longer be participating
on the Working Committee.

Item VII - RFPs

It was determined that the Subcommittee will assist the Health De-
~ partment in drafting RFPs and identifying possible consultants. The

B s S
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RFPs will be issued between July 1 and September. Dave Giese was
not sure how the consultants would be screened, he requested that a
discussion of this be postponed.

Item VIII - Status of Construction at St. Louis Park:

Dick reported that the City has completed the first bridge and is now
working on the south bridge. Dick said that the City intends to com-
plete construction of a temporary alignment extending Louisianna
Avenue from Walker Street to station 30+10. This would reduce truck
traffic on residential streets. :

The next meeting will be held at 9:30 a. m., June 19, 1979, in room
408, at the Department of Health.

e T e ST . . . e e e
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Draft Minutes
Working Committee _
St. Louis Park Ground Water Problems

November 20, 1979

The tenth meeting of the Committee was held in the St. Louis Park
City Offices on November 20, 1979. Members present were:

Donald Albin USGS 725-7841
Roger DeRoos Minn. Dept. of Health | 296-5320
Richard Koppy Director of Public Works - SLP 920-3000
Dudley Moylan HRA - St. Louis Park 335-9331
Others present were:

bavid Gray Minn. Dept. of Health 296-5352
Michael Convery Minn. Dept. of Health 296-5358
Marc Hult USGS 725-7841
Stephen Shakman AG - MPCA 296-7703
Gordon W. Meyer MPCA 296-7218
Richard R. Ferguson MPCA 296-7258
Stanelly G. Peterson Citizen



Item 1 - West 36th Street/Highway 100
Interchange Project

Thommas Carrol from BRW discussed the "Water Quality Report" .
on” the West 36th Street and Highway 100 interchange project.
The report addressed the issue of whether the proposed project
would have any effect on the movement of contaminated dround
water to the west.

Planning for the project is in the preliminary stages. Although
specificationssuch as the depth of the pilings are not yet known,
much of the information on the project is available: the water
table in the area is below the level of construction, the pilings
to be driven for the construction of the bridges will not reach
bedrock, the front of the contamination in the drift has reached
or will soon reach the construction area, the contamination in the
bedrock has surpassed the area.

The report concluded that the project will not have a negative
effect on the water quality. Comments from the agencies on the
project are being solicited by BRW.

Item 2 - USGS Preliminary Evaluation Report
on the Contamination of Ground Water
by Coal Tar Derivatives in St. Louis Park

Marc Hult presented a progress report on the first year's work

by the USGS. The USGS has completed a preliminary report that
includes graphs and figures illustrating the geologic framework,

a discussion of the geology and a water quality discussion.

The report identifies three sources for the contamination of

the drift and Platteville aquifers: infiltration of spills

and drippings on the site itself, recharge from the ponds south

of the site which received surface runoff and contaminated process
water, and at least one spill into W23 on the site. The bedrock
contamination is probably due to all three modes of contamination.

Since the preliminary report was completed, the buried bedrock
valley has been further studied. There exists a north-south
trending valley with a tentative arm trending north-west.
Additional drilling is scheduled to define the north-west arm.

The USGS is studying the use of Sodium as an inorganic tracer.
The behavior of Sodium is more predictable, and its presence can
be determined utilizing simplier methods. Ammonia may -also be
useful since it mimics the concentrations of other contaminants.



Contamination of the Prairie du Chien aquifer was known in 1932.
The spread of the contaminants in the aquifer has been rapid due
to a high flow velocity and high dispersion. A two dimensional
solid transport model has been used to analyze the spread of the
contaminants. A computer is used to combine the effects of the
ground water gradient and the injection well. A gradient of

10 feet per mile was combined with an injection rate of 100 gal-
lons per minute. After two years, two percent of the contamination
source had moved 3,000 feet to the old St. Louis Park well. As
the system is stressed by the addition of pumping wells, the
distribution of the contaminants becomes more complex.

A sectional flow model is being developed for the drift aquifer,
which is very heterogeneous. Marc plans to expand this conceptual
model horizontally. The model is refined by collecting additional
information in the field where the model is questioned or where
there is inadequate data.

Item 3 - Water and Air Quality Meeting

Dick Koppy distributed the agenda for the Water and Air Quality
meeting in St. Louis Park. The meeting is scheduled to be held
at 7:30 p.m. in the Senior High School auditorium on November 20,
1979.

Item 4 - Road Project Meeting

A meeting was scheduled for the first week in December to discuss
an agreement on the road construction project. The agreement
signed by the Minnesota Department of Transportation, Minnesota
Department of Health, Minnesota Pollution Control Agency and the
City of St. Louis Park prohibits construction of the extension

of Louisiana Avenue north of station 30+00.

Item 5 - Discussion on the RFP

The RFP was published in the State Register on November 19, 1979.
On December 12, there will be an informational meeting to provide
detailed information needed by the firms and to define the required
work and capabilities needed. It is the intent of the Health
Department to hire a consultant during April 1980.



The funding for the project will be $120,000. Dick Koppy suggested
that the consultant comment on the funding adequacy of the project.
If necessary, requests for additional funding could be made to

the LCMR and the legislature.

Item 6 - Carbon Treatment Status

Dick Koppy handed out a report on the carbon treatment studies.
Preliminary analyses of the results by the Health Department suggest
that this method of treatment will be satisfactory. The next

step by the city will be to hire a consultant to design a permanent
treatment system from the results of the pilot study.

Item 7 - Discussion on Opening the
Meeting to the Public

Dick has received requests to open the working committee meetings
to the public. At the first meeting, the committee agreed that

the meetings should be kept small. It may be necessary to lengthen
the meetings and conduct them more frequently if they are opened up
to the public. It was pointed out that some organizations such

as the Izaac Walton League, which has been attending the meetings,
could be helpful to the committee.

The next meeting will be held January 9, 1980 at 9:30 a.m. in the
basement conference room at the MPCA.
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MINUTES

Working Committee
St. Louis Park Ground Water Problems

October 1, 1980

The 17th meeting of the Committee was held in Room 206,
Minnesota Department of Health. Members present were:

Don Albin USGS

Roger DeRoos MDH .

Dick Koppy St. Louis Park

Dudley Moylan Housing Authority
St. Louis Park

Lovell Richie MPCA

Others present:

Mike Convery MDH

Robert Strauss IviL

Steve Shakman MPCA

John Erdmann Hickok & Associates

I. The agenda was approved as prepared.

725-7841
296-5320
920-3000

938-5683
296-7339

296-5297
339-7531
296-7703
473-4224

II. The minutes of August 27, 1980 were approved as prepared.

ITI. Mike Convery reported on soil and water analyses data
explaining that there is a concerted effort to put together in
one place all such information. Files searches have been made
of state agencies and Mike inquired what information the Citv
and HRA might have. Dick Koppy indicated the City has at least
two file drawers of data. It includes much data also held by

state agencies but also includes developer data.

There are

perhaps 200 soil borings described "very generally" and verhaps
25 borings well described so as to be useful to the participants.
Mike Convery and Rick Ferguson will contact the City and review

its information in the next few weeks.

IV. Louisiana Avenue temporary roadway construction status was
described by Dick Koppy. Road work is progressing rapidly.
Excavations in the segment from the railroad bridges to Cardinal
Glass were made up to 20 feet with no visibly contaminated material

noted. They did encounter lime sludge thought to

be from the old

Pres-to-lite gas plant. About 25 percent of the excavated
material was this lime sludge. Most all of "clean" material was
moved north of STH 7 to Block 8 on Oak Park Heights development.

Heavy contamination oil soaked soil was found in two areas
along frontage road, one north of STH 7 near plywood plant and
one south near door factory. This material was placed in the
area immediately south of STH 7 known to be heavily contaminated.

These deposits were about 2 - 3 feet in thickness.



Working Committee - St. Louis Park Ground Water Problems
Minutes - October 1, 1980 °
Page Two

Dick Koppy reported that elevated levels of phenol (.008 mg/1)
and hexane extractables (8 mg/l) were noted in the railroad
bridge storm sewer lift station samples. Previous results had
been less than .002 and 1 mg/l, respectively. Al pumpage from
this lift station goes to the treatment ponds which have not
been discharged in recent months.

Dick Koppy said the City hoped to have the temporary roadway
open in some fashion mid-November. The contract completion date,
however, is for next spring.

Dick Koppv expressed some frustration in that the contractors
(equipment operators) do not seem to appreciate the importance
of segregating highly contaminated materials and this requires
careful field checking by City.

V. The status of drinking water studies was reported by
Dick Koppy and John Erdmann. Three phases were discussed:

1) study of available information completed;

2) treatment study using both powdered and granular
carbon underway with equipment performing well.
Laboratory results were not available but will be
within the week;

3) Consultant has looked into funding for corrective
action. Have discussed superfund with EPA.

Don Albin reported that preliminary results of USGS studies
on microbioclogyv indicates considerable activity even at denth
in the bed rock units. This may provide an opportunity for_in
place treatability studies./

"I, Status of St. Louis Park study by consultant. Mike Convery

reported that we are awaiting a work plan from Geraghtv-Miller

which is expected by the end of October or early November.

VII. Well abandonment nrogram -- Mike Convery reported that
MDH was going to LAC on October 1, 1980 for $29,640 to continue
program on five wells. '

Dick Koppy reported that City council had approved prover
closure of the well recently found under 39th Street in front of
medical center at a cost of about $4,000.



Working Committee - St. Louis Park Ground Water Problems
Minutes - October 1, 1930
Page Three

VIII. Dudley Moylan discussed the federal complaint against
Reilly with Steve Shakman.

Dick Koppy inquired about a meeting scheduled for October 9
with Reilly and EPA regarding lawsuit. Steve Shakman was aware
of meeting date but not the details of meeting.

Dick Koppy advised that in response to the Channel 11
coverage of St. Louis Park regarding breast cancer which they
thought unfair, the City had asked for 5 minutes equal time to
explain what they have done to correct and protect the water
supply. It will be aired October 3 or 4.

** THE NEXT MEETING WAS SET FOR 9 a.m., NOVEMBER 12, 1980

AT CITY HALL, ST. LOUIS PARK **
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AGENDA

: WORKING.COMMITTEE
- ST. LOUIS PARK GROUNDWATER PROBLEM

9:30 A.M., April 17, 1979
2nd Floor Conference Room
St. Louis Park City Hall

Status Report on FY80-81 Budget Request (D. Giese)

‘Status Report on Well Abandonment:

a. Private Property (D. Giese)

b. St. Louis Park Property (R. Koppy)
Outline of Necessary Studies (D. Giese)

Additional Commiftee Business



- II.
III.

Iv.

VI.

VII.

VIII.

IX.

X

XI. "

XII.

XIII.

o AGENDA
. Working Committee Meeting
St. Louis Park Ground Water Problem
' July 14, 1983
Department of Health, Room 408
' 9:30 a.m.

Review and Approval of Agenda

Review of Minutes of April 21, 1983, Meéting-

Review of Corrected Minutes of January 27, 1983, Meeting

S;atus of RCRA Grant . ' . . Hansel

@ Hickok Contract (W23, W105, W300, Well Search)
e CH2M Hill Contract (Treatment of SLP 15)

Status of Superfund Grant o o o . Hansel
Status of U.S. Geological Survey Efforts . _ "~ Albin
Status of St. Louis Park Drinking Water. . Koppy -
o Well 17"

@ : Minneapolis Hook-up
o7 -Conservation -~

Health Risk Assessment of Heterocycles . - Convery

Discussion of Report by Environmental

.Research & Technology, Inc.

(Reilly Tar & Chemical Proposal). o o " Open

Status of MPCA Reorganization o . - Hansel

‘Other Topics.

Setting Date of Next Meeting

Adjburnment, E
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" MINUTES
Working Committee Meeting
St. Louis Park Groundwater Problem

(Room 206):¢

Gary EnglUnd
Sarah Tufford
Richard Koppy
Robert Strauss
Dudley Moylan

Fran Hoffman
John Strojan
Michael Hansel
Donald Albin

Others ‘present:

. . Clint Pires

Stephen Shakman

Vern Tollefsrud

January 27, 1983

Louie Park

I. Review and Apnroval of Agenda

‘The 37th meeting of:the Working Comm1ttee was held at the Department of Health

Members ‘present included:

Minnesota Department of Health 623-5330
Minnesota Dept. of Natural Resources 297-2431
St. Louis Park 920-3000
Izaak Walton League 339-3500
St. Louis Park Housing

and Redevelopment Authority 938-5683
Edina 927-8861
Hopkins . 935-8474
Minnesota Pollution Control Agency 297-3770
U.S. Geological Survey 725-7841
St. Louis Park - ' 920-3000
Attorney General's Office (MPCA) 296-7703
St. '

920-3000

‘Since Mike Convery was absent Gary Englund made remarks on agenda.

Item VII..

February. 15th Meeting was also added under Other Topics as

‘was Last Round of CAPSULE's Measurements to be reported by Dick Koppy
‘and Mike Hansel. :

1I. Review of Minutes of December 16,

1982, Meeting

The minutes were approved as written.

III. ‘Status of RCRA Grant

.chkok Contract.

lack of funds.
‘the PCA Board. :
left and the amount of money to be spent.

Hickok was forced to quit work in December due to

Superfund dollars were granted January 26, 1983, by

There is still some question about the amount of work .

Mike Hansel received a

phone call Sunday morning from Marc Hult regarding the annular space
It is fine for the Prairie du

~in well W23.

. . The elevation is low.
' Chien but not for the Platteville.

When the contréct;is amended Mike Hansel would like to see guidelines
set for the Contractor which better define responsibilities/deadlines.
He is generally pleased with the performance of the well driller.

Sand needs to be removed at the Jordan level.

After the pipe is cut

out this well-will be used as a Prairie du Chien monitoring well.
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Well #23 is. ‘currently be1ng pumped for the purpose of collectlng

undlsturbed samples of the Pralrle du Ch1en-Jordan.

. =N-

‘X Proposed . ' 'ParkZBowling-Alley
X W23 - _ _ . g

. . New Well Site
X Proposed : - Proposed by City

X W105

Louisiana Blvd.

The proposed new well will have .16-inch -casing through the drift and
maybe down to the Prairie du Chien with 6-inch or 8-inch casing. If
collapsing conditions are found, the driller will seal off the St. Peter
Sandstone with 12-inch casing. At this time it is not known whether it
will be a large or a small well. Dick Koppy asked if the City could be
given options and they make the choice. .In the event this becomes a
large well the City may eventually want to use this well for somethlng
other than a monitoring well, perhaps for 1ndustrlal purposes.

" Because EPA Superfund monies were originally de51gnated for plugging

multi-aquifer wells, this would be an appropriate use; therefore, EPA
will provide more-funding if necessary. November and December invoices
for Hickok-have not been pald. We may want to consider keeping Renner
and using one of the State's hydrologists in lieu of Hickok. It appears
that Hickok did a reasonably good job on the community survey but they

had to be coerced into completing it. It was anticipated that 300 wells

would be found but they found 750 wells which contributed to the cost
overrun. _

_ At present, it is thought contamination.is not present in the Mt. Simon

since the sample from well SLP 11 (only sample taken in the Mt. Simon)
is clean. It is=p1anned-to drill one well in the Ironton—Galesville.u

.Locatlng the well north may provide a false readlng because that site

may be over the old creosote pond.

The Hickok proposal is not commonly accepted, contractlng the plume
seems to be the preferred policy.-

Re111y would like to submit a comprehensive proposal to cover at least
the treatment of drinking water, a gradlent control system and the

source materlal study.
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ERT (Reilly's consultant)eis:cdntinuing to éontact USGS and others

regarding St. Louis -Park. . Mike Hansel should be notified prior to any
detailed discussions so that he is aware of the content of any.
discussions.

CH2M Hill Contract. CH2M Hill has completed- benchtestlng treatment
options and has found that granular. activated carbon is half the expense
of oxidation. Oxidation worked very well but the cost of the ultraviolet
lights made it cost prohibitive. Ozone treatment without ultraviolet
lights was also tested and found to be ineffective.

At the January l4th meeting it was decided to take granulated activated.
carbon to the pilot study stage. The system will be set up at well #15
and run 24 hours per:.day.and.a-contingency plan developed to perhaps run
tests longer. A small pump will be used so that all water will be treated
and- the water will be discharged to the sanitary sewer. Metropolitan
Waste Control Commission (MWCC) has started asking for information. It
would probably be a good 1dea to have a representative of the MWCC on the
commlttee. :

CHZM Hill will be doing additional pilef scale testing for treatment of
well #23 discharge following the amendment of the. ex1st1ng contract.

Investlgatlons of Env1ronmenta1 Research and Technologz (ERT)

-CHZM Hill and ERT have tested. the Mlnneapolls, St. Paul and Plymouth water

supplies and CH2M Hill will be, test1ng Minnehaha Creek, the Mississippi
River, and the Chain of 'Lakes in the near future. : '

MPCA would like to clean out Prairie du Chien well #23 as it is one-
thousand times dirtier than any other City well. CH2M Hill has been asked
to put together a cost estimate for pilot work on the well as noted above.
The primary problem is the maintenance cost. In general, MPCA is pleased
with the work done by CH2M Hill and would prefer amending CH2M Hill's
contract since State budget cuts and redtape make it easier than issuing
a new contract. It should be noted that in all pilot studies the -cost of

analyses is much greater than the cost ‘of setup and -collection.

ERT continues to advocate use of existing sand filters to remove PAH-and
is not yet convinced that carbon is the way to go. It is likely ERT will

want to Spllt .samples.

The MPCA intends to submit an amendment to the cooperative.agreement to

' the U.S. EPA following the public meeting this summer, which will include’

a phased approach to drinking.water supply and groundwater control.

The. City would like to begin construction with the completion of the
Hill contract and forego any more study. Steve Shakman indicated a

" current court settlement, 1n Michigan. establlshed a precedent for a
”phased approach.
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The ‘treatment -and dlscharge system for well #23 will not produce water N
acceptable-for drinking water; therefore,. four discharge options are
available:

1. Discharge to surface water which- requires a NPDES Permlt or to.a

sanitary sewer (extremely expensive);

-2.. - Discharge to Minnehaha Creek;

3. Discharge to the Chain of Lakes;
4. Installation of a sewer line and discharge to the Mississippi.
River.

Discharging to Minnehaha Creek during low flow could be a problem, but
the possibility exists that the water once treated may be as clean as
that in the Chain of Lakes or the Mississippi River.. The final

" decision will be based on cost. Operation and maintenance expenses

after the first six months will not be covered by Superfund monies
because it only covers startup costs.

Status of Superfund Contract

ﬂSuberfundxgrant monies were received December .22, 1982. EPA -held the.

funds because they didn't know if the State's share was 10%Z or 50% --
the signed agreement stipulated a 10% match. Now that this money has
been received the following has or can be done:

1. Hired a full-time secretary,

2. Hired technical people - hydrologist and publlc 1nformat1on

. officer,

3. Signed an agreement with.the Land Management Information Center

for computer services,
4. Started work on wells #23, #105, and #300,

- 5. Begin composing RFP for a $450,000 contract for W13, swamp,

etc. —-— would again like this to be a cooperative effort,

6. Let contracts to close more of the multi-aquifer wells (EPA

.-needs reports.on why and on cost-effectiveness.).

Status of U.S.G.S. Efforts

U.S. G S. negotlated and is getting an exten51on of the contract._
Essentially they have been letting things progress slowly but are
hoping to meet the established timelines by adding additional staff.
The new person will push:the modeling effort. It is also rumored

‘that EPA would like to have another major meeting. The interagency

Superfund MOU with EPA, whereby they can be called upon by EPA (at
the instigation of MPCA) to provide technical assistance, is being
extended ‘through 1983 with the monies being expanded considerably.

A U.S.G.S. Denver researcher has proposed development of a mobile
laboratory (including a GC/MS) which will be used to study the

‘'movement of organic fluids. St. Louis Park may be used as the first

test site for this project.-
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Health Risk ASSeS§méhtﬁof'Hegé;ocycies -

Funds have been given to MHD's Health Risk Assessment Section to look
into the health risks of heterocycles. A student has been hired to do
theé research and preliminary information should be available in two -

weeks. . Dave Gray is. also looking into extending.this position.:

Other Topics

St. Louis Park Public Meeting. The City will be holding a public
meeting February 15th to ask for input to some basic questions and to
inform the public about the CH2M Hill Contract. The general consensus
of this group was that the meeting would: last too long and that this
group should agree on the questions. to. be raised for public input. A
meeting will be held February 2nd to establish the above questions. The
possibility of televising the meeting on the Park City Limits Show
and/or videotaping the meeting for cable television was also discussed.

CAPSULE's Data:.. The following problems have arisen in relation to the
data generated by CAPSULE: :

1. Recoveries - The lowest recovery for napthalene is so low it may be
a problem. The City should investigate to determine if they have
always had this problem and Bill Scruton, MHD, will be asked to
evaluate the data and make approprlate suggestlons. A joint meeting
will be held to discuss the problem.

2. Sampllng P01nts - Re111y is saylng they have to 1ook at the tap,

" that .is -where it counts since contamination levels jump around. It
could be detection limits again. PAH's are being found in other
systems and may be attributable to epoxies, tank coatings, etc.
This problem has been studied by MHD and. to date no problems have
been encountered with distribution systems.

"Well #17 is nearing completion. The lZ-idchvcasing is set and the hole

has been blasted. Bailing is ongoing, with the excavated material being
red. Total depth of the well is 1,085 feet.

St. Louis Park has signed their part of the connection study agreement,
however, Minneapolis has not. An engineering report will need to be -
developed to establish the cost, etc., of hooking up every household
from Highway 100 to the eastern border of St. Louis Park. Minneapolis
will use their staff to'develop this report. The detailed design stage
may be done by St. Louis Park staff or contracted by the City. Once the
system is 1nsta11ed it may be used either ‘as 'a backup system or -
permanently. - :

Setting Time for Next Meeting (at :the MPCA) -

'_ The next meeting will be March-10, 1983, 9:30 a.m. at MPCA's main

building.

The meeting adjourned at 11:40'a.m;- 
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| MINUTES
- Working Committee Meeting

.St. Louis Park Groundwater Problem.ﬁ

' January 27, 1983

" The .37th meeting of the WOrklng Committee was -held at the Department of Health

-(Room 206) Members present. included.
5.ﬁGary.Englund ' Minnesota Department of Health '-623—5330 '
.- Sarah Tufford Minnesota Dept. of Natural Resources - 297-2431
- Richard Koppy St. Louis Park : - 920-3000
- Robert -Strauss Izaak Walton League 339-3500
Dudley Moylan . ‘St. Louis Park Housing. S
o : - and’ Redevelopment Authority - .938-5683 .
Fran Hoffman Edina - 927-8861
John "Strojan Hopkins . o '935-8474
. Michael Hansel Minnesota Pollution Control Agency - 297-3770 -
Donald. Albin U.S. Geological Survey 725-7841
S Others present.
,.fCIint Pires . : St. Louis Park : 920-3000
- Stephen Shakman - Attorney General's Offioe (MPCA) 296-7703
St. Louis Park - :

" Vern Tollefsrud

920-3000

| I Review ‘and Approval of Agenda

H'_Slnce ‘Mike Convery was absent Gary Englund made remarks on agenda

II.

III.

Item VIII. February 15th was also added under Other Topics - Last
round of CAPSULE's measurements to be reported by Diek Koppy and
Mike Hansel.

- Review of Minutes -of Deoember'16, 1982l:Meeting

The minutes were approved as written.

Status of RCRA Grant

. Hickok Contract. Hickok was forced to quit work-in-December.dne to
- lack of funds. Superfund dollars were granted January 26, 1983, by

the PCA Board. There is still some question about the amount of work

- left and the amount of money to be spent. Mike Hansel received a :
- phone ‘call Sunday morning from Marc Hult. regarding the annular space

in well #15. The elevation is low. It is fine for the Prairie. du

" Chien but not for the:Jordan.

When the ‘contract is amended Mike' Hansél would 1ike to see guidelines

. set for the Contractor which better define. responsibilities/deadlines.Qi
_-He is- generally pleased with the performance of the well driller.

Sand needs to be removed at the Jordan level.' After the pipe is cut

~out this well will be used.as a Prairie_dgnChien monitoring_uell,:.
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Hell #23 is currently being pumped for the: purpose of collecting
undisturbed samples of the Prairie du Chien-Jordan. '

N
‘X " Proposed | e L .Park?Bowling'Alley
X we3 o
I : S ‘New Well Site
X  Proposed 1 el . - Proposed by City
X W05 |

‘Louisiana Blvd;

_The proposed new well will have - 16 inch casing through the drift and
' maybe down to the Prairie du Chien with 6-inch or 8-inch casing. If

'collap31ng conditions are found, the driller will .seal off the St.

- Peter Sandstone with “12-inch casing.. At this time it is not. known

whether it will be a large or a small well. Dick Koppy asked if the ﬂ

' _City could be given options and they . make the. ch01ce.. 'In the-event -

this becomes a large well the City may eventually want to use this -

" 'well for something other than a monitoring well, perhaps for
'_industrial purposes.-:.

'-Because EPA Superfund monies were originally designated for plugging

mul ti-aquifer wells, this: would be an appropriate: use; therefore, EPA

will provide more funding if necessary. .However, somé cost controls

should. be placed on Hickok & Associates since so much of their work is
having to:be _redone. November . and December invoices for Hickok. have

- not been paid. - We may want to consider keeping Renner and: .using one
- .of -the State's hydrologists in- lieu of Hickok. ‘It appears that Hickok

did a reasomably good :job on the community survey but they. had to be

*coerced into completing it. It was anticipated that 300 wells would

be found but they found 750 wells which contributed to the cost

.overrun., * -

- At present it is thought contamination is not : present in the Mt. Simon'
.~ since the sample from well SLP “11 (only sample taken in the Mt. Simon).
18 clean. It 1s planned to- drill one well in the Ironton-Galesville.-

'1Locating the well north -may provide a false reading because that site
'qmay be over the old creosote pond. ' o S

- ——n
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_u_.=LThe Hickok proposal is not commonly accepted contracting the plume
.?;Tseems to be the preferred policy. -
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Reilly would like to'submit a comprehensive proposal to cover at least

the treatment of drinking water, a gradient control system and the
source material study._ :

ERT (Reilly's. consultant) is continuing to- contact USGS and others
-regarding St. Louis Park. Everyone can talk but. Hike Hansel should be -
'informed of the contents of these . discussions.

CHoM Hill Contract. CH2M Hill has completed benchtesting treatment
options and has found that granular:activated carbon is half the
~ expense of oxidation. Oxidation worked very well but the cost of the
~ultraviolet lights made it cost prohlbitive._ Ozone treatment was -also
tested and found to be 1neffect1ve. o A '

At the January -14th meeting it was. decided to take granulated
activated carbon to the pilot study stage. The system will be set up
at well #15 and run 24 hours per day and a contingency plan developed
‘to perhaps run tests longer. -A small pump.will be used so that all:

water will be treated and the water will be discharged to the. sanitary. .

Sewer. Metropolitan Waste Control Commission has started asking for
information. : It would probably be a good idea to have a repre-
‘sentative of the MWCC on- the committee..“ '

CHoM Hill will be doing addi tional work on well #23.

i IV; 'Investigations of Env1ronmenta1 Research and Techology (ERT)

ERT has tested the Minneapolis, St. Paul and Plymouth supplles and -
will be testing Minnehaha Creek, .the MlSSiSSlppi River and the Chain g
_of Lakes in the near: future.

. MPCA would-like“to'clean-out Prairie duﬁChien well:#23 as it is 1000
-~ times dirtier than any other City well. ~'CHoM Hill has been asked tao
put together a cost estimate for ozonization of this well .and the
discharging of the water to the Mississippi River. Step 1 will be to
separate oil fractions from the drift groundwater and Step-2 will be
- treatment. The primary problem 'is the maintenance cost.. In general,
"MPCA is pleased with the work done by CHoM Hill and would prefer
- amending CH3M Hill's- contract since State budget cuts and redtape make
it easier than issuing a.new contract. It should be noted that in all
‘pilot studies the cost of analyses are much greater than the cost of
set up and collection. : :

. ERT continues to be convinced that you :can somehow tweek a sand filter
"and get it to pull out polynuclear aromatic hydrocarbons and the State -
'is wrong to test-Carbon.u-Iti13'likely ERT will want to split samples.

... After Hill -is completed in June:.and July, the following should ‘be
_Qanswered .or completed: 1. Whether carbon works, 2. Cost-involved, :
- 3. Study of Minneapolis connection. The phased approach'submitted to
"~ EPA includes: ' 1. Pumping well #23, and 2. Pumping and treatment of
- 'wells 0 and #15. L

—
-
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The City would like to begin construction with t.e'completion of the
~Hill contract and forego any more study. Steve Shakman indicated a

current court settlement in Michigan established a precedent for a
phased approach. :

The treatment and discharge system for well #23 should not be used as
-a drinking water source for the City, therefore, four discharge
options are available: :

1.__Discharge to surface water which requires a NPDES Permit or to a
;. sanitary sewer (extremely expensive), .
2. . Discharge to Minnehaha Creek;
3. Discharge to .the Chain of Lakes; .
4, Installation of a sewer line and discharge to the Mississippi
River.

i
!
!

Discharging to Minnehaha Creek during low flow:could be a problem, but
the possibility exists that the water once treated may be as clean as
that in the Chain of Lakes or the Mississippi River. The final
decision will be based on cost. Operation and maintenance expenses
after the first six months will not be covered by Superfund monies

' because it only covers. startup costs. :

V. Status of Superfund Contract

. Superfund grant monies were received December 22, 1982. EPA held the
"funds because they didn't know if the State's share was 10% or 50% --

. the signed agreement stipulated a 10% match. Now that this money has
been received the followmg has or can be done' .

1. Hired a full—time secretary,
2. Hired technical . people - hydrologist and public information
_ officer,
3. Signed an agreement with the Land Management Information Center
- for computer services,
4. - Provided funds to the U.S.G.S.,
5. Started work on wells #23, #105, and #300, '
6. 'Begin composing RFP for a $450,000 contract for W13, swamp, etc.
* would again like this to be a cooperative effort,
T. Let contracts to close more of the multi-aquifer wells
(EPA needs reports on why and on cost-effectiveness.).

' VI.. Status of U.S.G.S. Efforts

.U.5.G:S. negotiated and is getting .an extension of the contract.
“Essentially they have been letting ‘things progréss slowly but are
- -hoping to meet the established timelines by adding additional staff.
'~ The new-person will push the modeling effort. It is also rumored that
EPA would like to have another maJor‘meeting. The interagency o
... Superfund MOU with EPA whereby they can be called upon by EPA (at the
. instigation of MPCA) to provide technical: .assistance is being extended -
'fthrough 1983 with the monies being expanded considerably. e
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A U.S.G.S. Denver researcher has begunVGévelopment of a mobile
laboratory. (including a GC/MS) which will be used to study the

- movement of organic fluids. St. Louis Park'may'be_used.as the first

test site for this project.

Well #17 is nearing completion. 'The 12-inch casing is set and the
hole has been blasted.  Bailing is ongoing, with the excavated
material being red. Total depth of the well is 1, 085 feet.

St. Louis.Park has signed their part of the connection study
agreement, however, Minneapolis has not. An engineering report will
need to be developed to establish the cost, etc., of hooking up every
household . from Highway 100 to the eastern border of St. Louis Park.

.Minneapolis will use their staff to develop this report. The detailed
- design stage may be done by St. Louis Park staff or contracted by the

City. Once the system is installed it may be used either as a backup
system or permanently.

Heal th Risk'AsSesSment'of.Heterocycles'_

Funds:haﬁe.been given to MHD's Health Risk Assessment Sectiori to look

~into the health risks of heterocycles. A student has been Hired to do

the research and preliminary information should be available in two-
weeks. . Dave Gray is also looking into. extending this position.

'Other Topics )

St. Louis Park Public Meeting. The City will be holding a public

meeting February 15th-to ask for input to some. basic .questions and to
inform the public about - the CHoM Hill Contract. The general consensus
of this group was that the meeting would last too-long -and that this
group should agree on the questions to be: raised for public input. A
meeting will be held February 2nd to establish the above questions.
The possibility of televising the meeting on the Park City Limits Show
and/or of videotaping the meeting for cable television were also

discussed.

CAPSULE's Data. The following problems have arisen 1n relation to the
data generated by CAPSULE: o

1. Recoveries - The lowest recovery for napthalene is so low it may
" be a problem. The City should investigate to determine if they
" have :always had this problem and Bill Scruton, MHD, will be asked
to evaluate the data and make-appropriate suggestions. A joint
‘meeting will be held to discuss the problem.

2. 'Sampling Points - Reilly is saying they have to look at the tap,
that is where it counts since contamination levels jump around.
: It could be detection limits again. .PAH's are being found in:
other systems -and may be attributable to. epoxies, tank coatings,
.. ete. This problem has been studied by MHD-and to date no problems
- have- been encountered with distribution systems. :
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'X. Setting Time for Nekt Meeting (at the MPCA)

The next meeting will be March 10, 1983, 9:30 a.m: at MPCA's main
building. . 3 - |

: _ XI. The meeting adjourned at 11:40 a.m.
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MINUTES
Working Committee Meeting
St. Louis Park Groundwater Problem
' ‘April 21, 1983

2 fi'The 38th meeting of the Working Committee was held at the St. Louis Park City

Members present 1ncluded.

Convery . > Minnesota Department of Health . 623-5297

Hichael
Sarah Tufford =~ Minnesota Dept. of Natural_Resources ' - .r297-2431
Richard Koppy St. Louis Park ‘ _ : - 920-3000
i:John Strojan . Hopkins - ' ' 935-84T4
: Michael Hansel ' ‘Minnesota Pollution Control Agency o - 297-3770
k U.sS. Geologlcal Survey 725-7841

" Others present:

* Vern Tollefsrud St. Louis Park . . '+ 920-3000

;Z* Susan Brustma " . Minnesota Pollution- Control Agency f 296-7294

- 7" Doug Fullen : ‘Metro Waste Control Commission - 222-8423

“'?tiJean_Bergal -~ . Metro Waste Control Commission : . 222-8423
-I. . Review and Approval of Agenda

o The;issue of'reorganlzatlon within the Department-of Natural Resources
- was added to the agenda under "Other Topies." . With this addition, the
-agenda was approved. : : ' '

gReview of Mlnutes of March 10, 19831'Meetiggvy-

- The minutes for‘tneiMarch 10,'1983;'meeting:of.thegWorking Committee -
.. Were approved with no changes. Mike. Convery noted that some addi-

tional errors have been noted in the January: 27, 1983, meeting.
minutes and that a complete, corrected’set of meeting mlnutes will
be distrlbuted to all Commlttee members.

Status of RCRA Grant

LIILL

The RCRA Grant is due to expire at the end of May 1983. It appears
that it will be extended through June 1983, which should be sufficient

" to complete the remalnlng tasks.

-'Hickok COntract. The Hickok contract has been amended to be for
+ $223,000. This work will include the remaining-renovation of well

W23, the construction of a cored well (well '300) adjacent to W23, the

: . shipment and disposal of the coal-tar wastes removed from well W23,
.and ‘the 1nstallat10n of permanent electrical power at the well W23

’site. o
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~ CH2M Hill Contract. The pilot plant testing on-well 15 was completedi.

on April 1, 1983. There was no -breakthrough of contaminants through

-the -second -column. The consultarts are now- d01ng a cost-effective’

—analysis, comparlng ‘the treatment costs with a Minnéapolis hook-up and
.~ with drilling additional deeper wells. The ‘Milestone report ‘should be
- .available in early May 1983. A public-meeting would follow sometime

in June 1983

‘The CH2M'Hill contract will be amended for an additional $100 ‘000 for
-a pilot treatment study for well W23. An. alternative ‘to tredtment
- would be direct discharge to the MWCC system. " The total PAH levels
‘for this well are on the order of 1 mg/l.. If there are no strength

charges, the disposal costs for the sanitary sewer would be on the
order of $1.00-$1.10/1000 gallons. .The pilot treatment at well W23

 would require only 2 gallons per minute (gpm). The smallest pump

pushes 10.gpm, so there will be excess- water.for disposal. One
possibility would be to return it to the well. Mike Hansel stated
that this would be done once well 23 has been recompleted. CH2M Hill
will also sample surface waters and stormwater outlets in. the area to

- determine background levels for the coal-tar derivatives.

- 'The City has.applied for a NPDES permit to turn-on municipal vells y
~and ‘15 to-provide some gradient control. -A ‘meeting of - representatives

of the-Minneapolis Park Board, the Minnehaha Creek Watershed, and

- the Citizens for a Better Enviromment -(CBE) was held last week.
.* Generally, the government representatives did not ‘want any: disposal in
- the Chain of Lakes or Minnehaha Creek, hinting that the Mississippi
River would perhaps be acceptable. The CBE representatives wanted
. drinking water .standards met for any discharge from W23. It does not .-
- appear that Minnehaha Creek could handle sustained -discharge

throughout the entire year.

Status of Superfund Grant

The contract with the U.S. Geological Survey is almost finalized. A

. contract with the University of Minnesota Computer .Center is also set.

M.P.C.A. representatives are meeting with the U.S.G.S. to develop the
final details of the transport model’ and the questions to be answered
by the model.

The effort to store field data on the Land Management Information
Center data base is continuing. The data: will be stored in the ‘same
format used regularly by LMIC.

The Request for Credential s/Request for Proposals for the'source-area
control/cleanup is in draft form and out for review. It is hoped to

~“have -this published in May in the State: Register. Work will start at

the earliest in October.
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" The Community Relations'Plan will be sent to the U.S. Environmental

Protection-Agency. The plan establishes a community advisory

-committee,gCOnsistinglof representatives from the wards in

St. Louis Park, community and civiec organizations in St. Louis. Park,
environmental groups in St. Louis Park, and from:Hopkins. These
representatlves must be formally. app01nted by the MPCA Board.

0. S Geological Survey Efforts

- The U.S.G.S. is currently de51gning ‘the transport model and is now

finalizing the scale and goals of the model. The list of 'questions is
being completed. Some of these questions can be answered by the flow ..°
component of ‘the model, while others will have to await completlon of ..
transport components. The grid is well established, having the

-greatest detail in the St. Louis Park area (400' x- 400' grid). The
.general area.of the model extends.from the Lake Minnetonka area to the

M1331331pp1 River and downtown Mlnneapolls, with the Minnesota River
as the south boundary. S .

The model is-approaéhing the capacity of the University system and is

- already compiled. Calibration runs are -being conducted for steady-
state flows. - Pumpage records for the 1970.'s are being gathered. The
“monitoring network is still active. Marc Hult is concentrating on:
drift ‘transport and.assisting in establishing the LMIC data base.

Status of St. Louis Park's Drinking Water

Well 17: tAir surging has been conducted,dﬁfing the-past’month,
removing 100 cubic yards of sand. The contract with Layne was
extended to May -6, 1983. Unfortunately, the pump shaft -broke-again

- . yesterday. Contractors are; already lined- up for the plumblng,
_electrical and pump work. :

‘Minneapolis Hook-up Minneapolis staff are currently wrltlng the
‘report now, which should be available in a week. Minneapolis
~officials desire a five-year commitment to purchase water. This
.>-is the major point of concern for St. Louis Park officials. The
‘St. Louis Park officials and residents are. also concerned about the
- limited storage capacity of the Minneapolis system and the potential

for contamination of the Minneapolis source by spills or leakages.

Conseriation? The conservation COmmitteeswill meet this afternoon.

~ At the last meeting of March 31, 1983, the committee brainstormed: to
. compile a comprehensive list of conservation mechanisms. At today's
‘meeting, the committee will attempt to finalize the goals and to

discuss strategies to meet those’ goals. - The committee is becoming
rather large and so the cltlzen and techn1ca1 subcommi ttees may meet
separately. :

_Health Risk Assessment of Heterocycles

A first draft of the report has been submitted to Dave Gray for

" review. A final report should be available within a couple weeks.ﬁ



oL VIL,

=l

~ Status of M.P.C.A. Reorganization

: The positionS'fothhe expandedfprogramS=haVe'been-posteda'tThey are

~ . currently interviewing for manager positions. . The next level will be
=_interviews for ‘the project manager positions.. : o

" The State Superfund bill has passed the House floor. The Senate bill

o is still :forthcoming.

IX.

" 'D.N.R. Reorganization

The ‘Hydrology Section has been eliminated.: A new section, called the -
" Water Use Management Section has been established, consisting of a
' regulatory unit (headed by Hedia Rieke).and a technical analy31s unit
x,(headed by Pat Bloomgren).

Other Topics

. Dick Koppy distributed copies of Water Update No. 2 (dated April 18
" 1983) which was. provided to the City Council. Copies are attached to .
_the minutes-for~those.members'who'were“notzatithe committee meeting.

- Next Meeting

._-_fThe next. meeting of the Working Committee will be on Thursday,’ May 19,
: 1983, at 9:30 a.m. at the Minnesota Department of Health (Room 408) :
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MINUTES
Working Committee Meeting

St. Touis Park Groundwater Probiem
August 8, 1983

The 40th meeting of the Working Committee was held in the Basement- Conference

Room,_starting at 9:30 a.m. Members present 1nc1uded

,Miehael.Convery . iMinnesota'Department'of Health

Michael Hansel Minnesota Pollution Control Agency
Hedia Rieke . . * Minnesota Department of Natural Resources
Richard. Koppy o City of St. Louis Park. :
John Strojan Hopkins '

Dan Gillies U.s. Geolog1cal Survey

Dudley Moylan: ' Hous1ng & Redevelopment Authorlty (SLP)

Others present included:

Steve Riner . ~ Minnesota Pollution Control Agency:

Susan Brustman' . : Minnesota Pollution Control Ageéncy
Jéan Bergal Metropolitan Waste Control Commission
Doug Fullen . Metropolitan Waste Control Commission

623-5297

.296-7758 -
+296-0508 -
-920~3000

935-8474
725-7841
938-5683

296-7297
296-7294
222-8423
222-8423 -

I. Review and Approval of Agendaé The agenda'was approved with no ehanges.

II. Review of Minutes of July 14, 1983: The minutes of this meeting were

approved with no changes.

. III. Status of RCRA Grant:

‘Hickok Contract: Work on removing ;he_7-ineh casing is continuing
without a great deal of success. If appears that this casing may

be locked in the St. Peter. Sandstone. The alternatives tried .to date
include using a horizontal pipe cutter, sandlocking and pulling the
casing, using a vertical pipe slitter, and blasting. The next attempt

will use a reversing pile driver. -

CH2M Hill Contract: The MiSSiSQippi River, Minnehaha Creek, and Chain
- ‘of.Lakes will be sampled during a major storm event. The review of
the final report is nearing completion and all comments should be

into the Minnesota Pollution Control Agency by week's end.

IV. Superfund Grant: Some funds have been committed to amendments of
the Hickok and CH2M Hill contracts. - The format for the LMIC data
base is established and they are now trying to transfer the data.
In the Source Material study, 17 sets of credentials were submitted
- and reviewed. Three finalist consortiums (Donahue-Batelle, CH2M Hill-

Barr, Dames & Moore, et.al) were selected éo.submit proposals.

“An

informational meeting will be held for the consultants prior to prepara-
‘tion of proposals. - This meeting will be held following the meeting

with Environméntal Research and Technology on August 11, 1983.
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VIII.

MINUTES

" VI.

VII.

PRRVE

f2- : ~ August 8, 1983

Status. of U.S. Geological Survey Efforts: The monthly pumpage for

the metropolitan area has been completed for inclusion into-the regres-
sion model There does appear to be a decent correlation between
pumpage and temperature and precipitation (except for municipal pumpage).
In terms of .the transport and flow models, there have been problems

with the SWIP code. Some options of the code do not appear to be
working properly, particularly the aereal recharge and fixed boundary
components. Very few researchers have had experience with these aspects
of the code. '

Status of St. Louis Park Drinking Water: The drinking water situation

is in good shape. The wet spring and the conservation measures .have
resulted in a 16-17% reduction in water usage from July 1982 to July
1983. _

Discussion of August 11, 1983 Meeting with Environmental Research

-and Téchnology: A technical discussion of the E.R.T. report will

be held in the M.P.C.A. Boardroom on August 11, 1983, starting at
9:00 .a.m. The’key issues of ‘discussion will include:

1. Drlnklng Water - standards
treatment alternatives
monitoring strategies

2. Groundwater.- value as a resource
' : remedial alternatives-
modeling methods
discharge and treatment
monitoring strategies

3. Source Control - clean Wells W23 and W105
swamp areéa
sorption
economics

4. 11 Recommendations

5. Plans for Remainder of Year

Next Meeting: The next meeting of the Committee meeting will be at

the City of St. Louis Park -City Hall on September 22, 1983 at 9:00 a.m.
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